

TEAM ONBOARDING — JULY 2026

Project Drawdown 2026: The \$1M Assault

Capitalizing on Lake Austin's rare 10-year low-water window.
First meaningful drawdown since 2017. Work that is impossible
at normal levels becomes practical now.

Nathan Menkin, Founder — ATX Lakescapes
nate@atxlakescapes.com

THE OPPORTUNITY

Why Now? The 10-Year Report Card

This is not a campaign. It is a once-in-a-decade land-and-execute assault. Miss this window, and you are waiting until 2036.

10-12 ft

EXPECTED WATER DROP

Oct-Nov

ACTIVE WINDOW

~10 yrs

SINCE LAST DRAWDOWN

What Becomes Possible

- \2718 Bulkhead repair & replacement
- \2718 Dock reconstruction & extension
- \2718 Sediment & muck removal
- \2718 Shoreline stabilization
- \2718 Drainage system installation

What Becomes Profitable

- \2718 Work that's "impossible" at normal water levels
- \2718 Equipment access to normally submerged areas
- \2718 Visual inspection of full shoreline infrastructure
- \2718 Emergency repairs exposed by low water
- \2718 Pre-season prep before 2027 refill

Presenter Note: Start with the "Insight Hook" — this isn't just a seasonal push. The drawdown is a geological event that creates a temporary market. Our job is to capture as much of it as possible before the water returns.

THE REVENUE MATH

Path to \$1,000,000+

Three ticket tiers. One goal. Every assessment booked pre-window is a job locked before the competition knows the water is down.

TICKET TYPE	AVG REVENUE	JOBS NEEDED	SUBTOTAL
High-End (Bulkhead/Sediment/Dock)	\$45K – \$75K+	15 – 22	\$675K – \$1.65M
Mid-Tier Packages	\$18K – \$35K	30 – 50	\$540K – \$1.75M
Priority Assessments	\$695 (100% credited)	40 – 80+	\$28K – \$56K

Presenter Note: The high-end work is where the margin lives. 15 bulkhead jobs at \$50K average = \$750K. The assessments are the funnel that feeds the high-end pipeline. Every assessment is a site visit, photos, and a relationship started.

THE PRODUCT

The Priority Assessment — \$695

Low friction. High value. 100% credited toward any work. This is the door-opener that converts curiosity into commitment.

What They Get

- \271On-site shoreline inspection
- \271Photo/video documentation
- \271Condition report (PDF)
- \271Permit checklist & timeline
- \271Priority scheduling lock

Why They Buy

- \271100% credited to any work
- \271Limited production calendar
- \271Expert eyes on their property
- \271Documentation for insurance
- \271Peace of mind before refill

Why We Sell It

- \271Qualifies the lead
- \271Gets us on the property
- \271Creates urgency (scarcity)
- \271Generates content (photos)
- \271Builds the pipeline

Presenter Note: Do not sell "dock repair." Sell "clarity." The assessment is the product. The work is the outcome. This reframe removes price resistance and positions us as consultants, not contractors.

TEAM STRUCTURE

4-Person Sales Team + Operations

Every role is defined. Every handoff is documented. No one wonders what they own.

Sales Rep 1 — Hunter

Cold outreach, lead generation, first contact

Target: 10 new conversations/day, 3 assessments booked/week

Tools: CRM, SMS blaster, phone, LinkedIn

Sales Rep 2 — Closer

Assessment follow-up, proposal delivery, contract close

Target: 80% assessment-to-proposal rate, 40% close rate

Tools: Proposal templates, Calendly, DocuSign

Sales Rep 3 — Farmer

Past client reactivation, referral requests, HOA outreach

Target: 20 warm contacts/day, 2 referral leads/week

Tools: Client database, email sequences, event calendar

Operations Lead

Equipment scheduling, crew dispatch, permit tracking

Target: 100% on-time starts, zero permit delays

Tools: Asana, equipment rental contacts, city permit portal

Presenter Note: These are starter roles. As volume grows, we split hunter/closer into dedicated functions. For now, each rep owns a lane but everyone books assessments. The Operations Lead is the glue — no job starts without permits and equipment locked.

OPERATING RHYTHM

The Daily Sales Machine

Discipline beats talent when talent isn't disciplined. This is the rhythm that generates \$1M.



Morning Power Hour — 8:30 AM – 11:30 AM

Power dialing. No email. No Slack. Phone in hand, list open, go. Target: 30 dials, 10 conversations, 2 assessment bookings per rep.



5-Minute SLA — All Day

Every inbound lead acknowledged within 5 minutes. Auto-reply SMS fires instantly. Human follow-up within 5 minutes. Speed-to-lead is the single biggest conversion factor.



Afternoon Follow-Up — 1:00 PM – 4:00 PM

Proposal delivery, contract review, stalled lead recovery. Every "maybe" gets a touch. Every "not now" gets a 30-day nurture task.



End-of-Day Sync — 4:30 PM

15-minute standup. Numbers: dials, conversations, assessments booked, proposals sent, closes. Blockers surfaced. Tomorrow's priorities

Presenter Note: The Power Hour is sacred. No exceptions. The 5-minute SLA is non-negotiable. The end-of-day sync is where we catch problems before they become disasters.

OPERATIONAL DOMINANCE

The Fleet & The Funnel

Amphibious equipment is our moat. No one else can work in soft muck where we operate. Lock the machines by early September or the plan fails.

Equipment to Lock (By Sept 1)

~~\2713~~ Amphibious excavators
(O'Shea Equipment)

~~\2713~~ Marsh buggies (Wilco
Marsh Buggies)

~~\2713~~ Luxor T50 units (owned)

~~\2713~~ Barge-mounted cranes (if
needed)

~~\2713~~ Sediment pumps &
dewatering gear

Critical Path — Operations

~~\2713~~ Permit pre-application
(before window opens)

~~\2713~~ Equipment hold deposits
(non-refundable)

~~\2713~~ Crew scheduling matrix
(overlapping jobs)

~~\2713~~ Material supplier
contracts (bulkhead,
riprap)

~~\2713~~ Waste disposal
agreements (sediment)

"If we don't have the amphibious machines secured by early September, we cannot fulfill the high-ticket work that makes up the bulk of the revenue."

Presenter Note: This is the chokepoint. Sales can book 50 jobs, but if we don't have equipment, we can't execute. The Operations Lead's #1 job is equipment lock. Everything else is secondary.

MARKETING & MEDIA

The FOMO Engine

Own the narrative. Be the company that everyone on Lake Austin associates with the drawdown.

Pre-Window
(Now – Sept)

~~2713~~ "Neighbor-
shade"
content

~~2713~~ "Our
neighbor is
already on
the Priority
List"

~~2713~~ Direct mail
to
waterfront
owners

drawdown
2026"

Active Window (Oct – Nov)

~~\2713~~ Daily field
content
(before/after)

~~\2713~~ Live fleet
updates

~~\2713~~ Drone footage
of
transformation

~~\2713~~ Client
testimonial
videos

~~\2713~~ Only X weeks
left before
refill"

Local Media Push

~~\2713~~ UE /
KXAN pitch

~~\2713~~ Local
crew
removing a
decade of
sediment"

~~\2713~~ Austin
Monitor
editorial

~~\2713~~ Nextdoor
saturation

~~\2713~~ Facebook
community
groups

Presenter Note: The pre-window marketing is about planting the seed. The active window marketing is about harvesting. Every piece of content should

EXECUTION TIMELINE

30-60-90 Day Plan

Three phases. Clear milestones. Everyone knows what winning looks like at each checkpoint.

Days 1-30: Foundation

27D Team
onboarded,
roles
confirmed

27C CRM live,
lead routing
active

27W Website
assessment
form live

27E Equipment
holds placed

\2715 Sales
scripts
trained &
tested

Target: 20
assessments, 5
proposals, 1
close

Days 31-60: Acceleration

\2716 Permits
submitted for
all booked
jobs

\2716 Marketing
blitz: FOMO
content daily

\2716 HOA
presentations
(3-5
scheduled)

\2716 Past client
reactivation
campaign

\2716 Media
coverage
secured

\2716 50+
assessments
booked total

Days 61-90: Execution

\2716 Work begins
(Oct
drawdown
start)

\2716 Daily field
content &
updates

\2716 Referral
program
activated

\2716 Post-
window
bookings
secured

\2716 Case studies
documented

\2716 27
pipeline
built

Target: 80+
assessments, 40

Presenter Note: Day 30 is the first checkpoint. If we don't have 20 assessments booked, we diagnose and fix. Day 60 is the momentum checkpoint. Day 90 is the execution checkpoint. Each phase has a clear success metric.

TOOLS & SYSTEMS

Your Tech Stack

Simple tools. Powerful results. No one needs to learn code.
Everything is one click away.

TOOL	PURPOSE	WHO USES IT	LOGIN
Asana	Job tracking, task assignment, deadlines	Everyone	atxlakescapes.com/asana
GoHighLevel / CRM	Lead capture, pipeline, follow-up automation	Sales team	CRM dashboard
Slack	Team chat, alerts, file sharing	Everyone	#drawdown-sales, #drawdown-ops
Calendly	Assessment booking, scheduling	Sales + Clients	Assessment booking link
DocuSign	Contract execution	Sales	Proposal → Contract → Signature
Google Drive	File storage, shared workspace	Everyone	Shared folder: Drawdown 2026

**SMS
Blaster**

Bulk text campaigns,
follow-up

Sales

Warm list
saturation

Presenter Note: Every tool has a single purpose. No tool creep. If it doesn't book assessments, track jobs, or close deals, we don't use it. The CRM is the source of truth — if it's not in the CRM, it didn't happen.

IMMEDIATE ACTION

War Mode Checklist — Next 7 Days

This is not a drill. The window opens in 90 days. Every day we wait is a day the competition gets ahead.

Sales Team (By Friday)

- \271 CRM access configured, pipeline stages set
- \273 Sales scripts printed, role-play 3 calls
- \271 Warm list imported, tagged by priority
- \273 Assessment booking link tested end-to-end
- \273 First 50 dials made, feedback recorded
- \273 Slack channels joined, notifications on

Operations (By Friday)

- \273 Equipment hold calls made (O'Shea, Wilco)
- \273 Permit pre-applications started
- \271 Material supplier quotes requested
- \273 Crew availability confirmed (Oct-Nov)
- \271 Waste disposal vendor contracted
- \273 Asana project template built, jobs staged

Marketing (By Friday)

\271 Website assessment form live

\271 Google Ads campaign built, funded

\271 First email blast to past clients sent

\271 Social media templates created (10x)

\271 Direct mail list purchased, designed

Nathan (By Friday)

\271 Team onboarded, roles confirmed

\271 Commission structure communicated

\271 Weekly standup scheduled (Mondays 8 AM)

\271 Dashboard built (leads, bookings, revenue)

\271 HOA outreach list prioritized

Presenter Note: This is the "shock and awe" week. Everything must be live by Friday. If something is blocked, escalate to Nathan immediately. No one waits for permission to move.

THE MISSION

\$1,000,000

One team. One window. One chance to capture a decade of shoreline work in 60 days. The water goes down in October. We go to war now.

4

SALES REPS

60

DAYS TO WINDOW

80+

ASSESSMENTS

\$1M+

REVENUE TARGET

Questions? Ask now. Then we execute.